
, ) 

'\ 
) 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION IX 

October 9,2003 

Mr. F. Andrew Piszkin 
BRAC Environmental Coordinator 
Base Realignment and Closure 
Marine Corps Air Station, EI Toro 
7040 Trabuco Road 
Irvine, CA 92618 

75 Hawthorne Street 
San Francisco, CA 94105 
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M60050_003661 
MCAS EL TORO 
SSIC NO. 5090.3.B 

RE: Federal Facility Agreement Schedule Extension Request, OU-3, Site 16, Crash Crew 
Training Pit No.2, Remedial DesignlRemedial Action Documents" MCAS EI Toro, 
dated October 2, 2003 

Dear Mr. Piszkin: 

EPA has received your request for an extension to submit the Remedial DesignlRemedial 
Action Monitored Natural Attenuation Workplan for Site 16 at MCAS EI Toro. We understand 
that this 5-week extension will not effect future remedial design submittals and that this 
extension is needed primarily due to contracting issues. 

EPA concurs with the request for an extension. If you have any questions, please call me 
at (415)972-3012. 

cc: Rafat Abassi, DTSC 
Marc Smits, SWDIV 
John Broderick, RWQCB 
Bob Woodings, RAB Co-Chair 

Sincerely, 
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Project Manager .I 
Federal Facilities Cleanup Branch 

Marcia Rudolph, RAB Subcommittee chair 


